
STATE OF CALIFORNIA DEPARTMENT OF FINANCE 
CAPITAL OUTLAY 915 L Street 
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814 
COVER PAGE (REV 06/15) IMS Mail Code: A15 

BUDGET YEAR 2016-17 

BUSINESS UNIT: 0690 COBCP NO. 2 PRIORITY. 2 PROJECT ID: 0000121 

DEPARTMENT: Office of Emergency Services 

PROJECT TITLE: Relocation of Red Mountain Communications Site, Dei Norte Countv 

TOTAL REQUEST (DOLLARS IN THOUSANDS): $0 MAJOR/MINOR: Major 

PHASE(S) TO BE FUNDED: W PROJ OAT: OR] CCCI/EPI: 

SUMMARY OF PROPOSAL: 

The Office of Emergency Services requests reappropriation of the 2015-16 working drawings 
appropriation for the Relocation of Red Mountain Oommunications Site project to allow completion of 
the working drawings phase. This reappropriation is necessary because delays encountered during 
the preliminary plans phase associated with securing an architectural and engineering contract and 
pursuing long-term leases for two of the three new sites. These delays will result in the working 
drawings phase starting later than previously anticipated. 

The item requested for reappropriation is: 

Item 0690-301-0001, Budget Act of 2015 (Chapters 10 and 11, Statutes of 2015) $1,261,000 

HAS A BUDGET PACKAGE BEEN COMPLETED? (Exiting/Needed/Not Needed): Not Needed 

REQUIRES LEGISLATION (Y/N): N IF YES, LIST CODE SECTIONS: 

REQUIRES PROVISIONAL LANGUAGE (Y/N): N 

IMPACT ON SUPPORT BUDGET: ONE-TIME COSTS (Y/N): N FUTURE COSTS (Y/N): Y 

FUTURE SAVINGS (Y/N): N REVENUE (Y/N): Y 

DOES THE PROPOSAL AFFECT ANOTHER DEPARTMENT (Y/N): Y IF YES, ATTACH 

COMMENTS OF AFFECTED DEPARTMENT SIGNED BY ITS DIRECTOR OR DESIGNEE. 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAYBUDGET CHANGE PROPOSAL (COBCP) PrpjlD:' 1 % 0000121 
FISCAL IMPACT WORKSHEET BU/Entity: 0690 
Department Title: Office of Emergency Services iProgarm ID - 0405 
Project Title: Relocation of Red Mountain Communications Site, Del Norte County COBCP #; • 2 
Program Category: Other - Critical Infrastructure (CRI) iPnority:: : i 2 
Program Subcategory: MA/MI: MA 

Existing 
Authority: 

January 10 
Action 

; April 1 -
Action 

Mayl 
Action 

f f May l j l , Special:;; 
Action Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0690-301-0001-14-14 P BA 2,683 2.383 
0690-301-0001-15-15 W BA 1,261 1.261 
0690-301-0001-15-15 W RA -1,261 -1,261 
0690-301-0001-15-16 w RA 1,261 1,261 
0690-301-0001-17-17 c FF 16,065 16,065 

[ 0 
0 

1 1 0 
- 0 

• 0 
0 
0 
0 

TOTAL FUNDING 3,944 16,065 0 0 0 0 • 20.009 

PROJECT COSTS 0 
Study 0 
Acqufsition i 0 
Performance Criteria 0 
Preliminary Plans 2,683 2,683 
Working Drawings 
Totai Construction or Design-Build i 
Equipment (Group 2) 

1,261 
• 16,065 . 0 0 0 0 

1,261 
16,065 

0 
=; TOTALCOSTS 3,944 16,065 0 0 0 0 20.009 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 

1 
. 0 

Contract 10,271 10,271 
Contingency 514 514 
A&E • 1,068 1,068 
Agency Retained 
Other 

2,526 2,526 Agency Retained 
Other 1,686i 1 • 1,686 

TOTAL CONSTRUCTfON OR 
DESIGN-BUILD 0 16,065 . 0 0 • 0 0 16,065 

FUTURE FUNDING 0 0 0 0 0 0 0 

SCHEDULE 
Study Completion 
Acquisition Approval . •• 

mm/(ia/yyyy PROJECT SPECIFIC CODES 
PrpiMgmt: DGS Location: Red Mountain 

SCHEDULE 
Study Completion 
Acquisition Approval . •• Budg Pack:. N County; , Del Norte 

Start Preliminary Plans/Performance Criteria . 11/13/2017 Proj Cat: CRI City: V 

Preliminary Plan/Performance Criteria Approval 1/20/2017 Req le'gis- N CongDisf; 2 

Approval to Proceed to Bid i 5/18/2018 Req Prov. N Sen Dist: 2 

Contract Award Approval • 10/19/2018 SO/LA Imp: N Assm Dist: 2 

Project Completion 4/13/2021 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID. 

Budget Year 2016-17 
0000121 

FISCAL DETAIL WORKSHEET 
Department Title: ' Office of Emergency Services 

BU/Entity: 
Progarm ID 

COBCP* 

Prioilty: 

MA/MI; 

0690 
0405 

Project Title: Relocation of Red Mountain Communications Site, Del Norte County 

BU/Entity: 
Progarm ID 

COBCP* 

Prioilty: 

MA/MI; 

2 
Program CategorysSi i* • . Other- Critical Infrastructure (CRI) 

BU/Entity: 
Progarm ID 

COBCP* 

Prioilty: 

MA/MI; 
2 

Program SubcategsryLi;«si 

BU/Entity: 
Progarm ID 

COBCP* 

Prioilty: 

MA/MI; MA 

Identify all-items which fit into the categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions 
and summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year 
(BY+1 through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: ; 
P - Project Tracking/management 76 
W - Project Tracking/management 76 
C - Project Tracking/management, Equipment/installation 2,526 

TOTALAGENCY RETAINED 2,678 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
maintenance and lease 25 

TOTAL SUPPORT ONE-TIME COSTS 25 

ANNUAL ONGOINGiFUTURE COSTS 

TOTAL SUPPORT ANNUAL COSTS 0 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 
The Public Safety Communication bills state and local agencies for maintenance and lease costs 25 

TOTAL SUPPORT ANNUAL REVENUE 25 



SCOPE/ASSUMPTIONS WORKSHEET Blffintity: 0690 
Department Title: Office of Emergency Services sProgarm ID - 0405 
Project Title: Relocation of Red Mountain Communications Site, Del Norte County COBCP #; 2 
Program Category: Ottier- Critical Infrastructure (CRI) Priority: 2 
Program Subcategory: MA/MI: MA 

STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro] ID: 

Budget Year 2016-17 
0000121 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved 
Scope language. Enter Scope language in cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year 
in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in cell A110). 
This project will construct public safety communications towers and vaults on three hilltops providing sen/ices for 
seven state agencies and five local/federal agencies. This project is needed to replace the existing Red Mountain 
communications site due to the forced closure by the US Forest Service to occur by December 31, 2022. The 
expansion to three sites is necessary to provide comparable radio communications coverage achieved by the 
current communications tower because of line of sight challenges associated with the steep terrain and foliage in 
this northern California location. The Office of Emergency Services will use agency retained funds to purchase and 
install radio equipment after the construction of the radio towers and appurtenant radio vaults, including solar 
power and back-up natural gas power generators to operate the radio equipment. 



A T T A C H M E N T C 

STATE OF CALIFORNIA—NATURAL R E S O U R C E S AGENCY Bdmund G. Brown Jr. Governor 

P.O. Box 944246 
SACRAMENTO, CA 94244-2460 
(916)653-0656 
Webeite: wwyr.llP6,ca,,qov 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION 
Legal Services 

July 11,2013 

Lorretta Fine, Deputy Director 
Public Safety Communications Office 
601 Sequoia Pacific Bivd 
Sacramento, CA 95811-0231 

Re; Support for construction of replacement & Red Mountain and communication site. 

The Red Mountain communications site lease with the United States Forest Service will 
expire December 31 , 2022. All radio communication equipment and facilities at the Red 
Mountain site will be removed and the site decommissioned. Communication facilities 
on this mountain provide vital public safety communication radio coverage in the 
Dei Norte County area, serving a population base of approximately 250,000 people. 

The State of California, Department of Forestry and Fire Protection (CAL FiRE) utilizes 
this communication site for mission critical public safety radio communications. 
California citizens and government agencies depend upon the State's public safety 
communication systems to conduct routine business and obtain assistance during 
emergencies. 

The California Office of Emergency Services, Public Safety Communications has taken 
the lead and performed a communications study to identify alternative communication 
sites to maintain radio communications. Based on this study. Public Safety 
Communications has developed a Capital Outlay Budget Change Proposal to develop 
three sites as a replacement to provide equal or nearly equal coverage currently 
provided by Red Mountain. 

CAL FfRE fully supports the Public Safety Communication's efforts to maintain radio 
communications for public safety agencies, as well as federal and local agencies by 
approval of the Capital Outlay Budget Change Proposal. Being without radio 
communications is not an option, as the lives of the public and public safety personnel 
will be in jeopardy. Should you have any specific information that is within our power to 
provide towards this endeavor, please feel free to contact me at: (916) 653-7772. 

Sincerely, 

Cc: Fire Protection 

"The Department ofForestry and Fire Protection serves and safeguards the people and protects the property and resources of California." 



STATE OF CAT.TFOKNIA-CALTFORmA STATE TRANSPORTATION AQEHCY EDMUND G. B R O W Jr.. Givg^inr 

DEPARTMENT OF TRANSPORTATION 
nrvisioN OF MAINTENANCE 

O . B O X 942873.MS-31 
J A G R A M E N T O , C A 94273-0001 
P H O N E (916)654-5849 
F A X (916) 654-3862 
T r y 711 
YAYW.dot.ca.goV 

October 16,2013 

Ms. Karen Wong 
Assistant Dii-ector 
Public Safety Cominnnications Office 
601 Sequoia-Pacific Blvd. 
Sacramento, CA 95811 

Dear Ms. Karen Wong 

The California Department of Transportation (Calti-ans) ntilizes the Red Mountain, Del Norte, 
communications site for mission critical public safety radio communications. The special use permit with 
United States Forest Service will expire at the Red Mountain site December 31,2022. At that time) all 
radio communications equipment and facilities at the Red Mountain site will be removed and the site 
decommissioned. 

The California Office of Emergency Services, Public Safety Communications Office (PSCO) has taken 
the lead and prepared a communications study report called "Red Mountain Public Safety 
Communications Stud)'"-, The study identifies a combination of three sites to provide equal or nearly 
equal coverage provided by Red Mountain. PSCO has developed a Capital Outlay Budget Change 
Proposal (COBCP) to fund and implement the Red Mountain replacement project. 

Caltrans and PSCO, by further study determined one new site strategically placed on Rattlesnake 
Mountain will serve the Caltrans needs in the area. The Alder Camp and Rodgers Peak replacement sites 
identified in the report does not meet Caltrans requirements, but Caltrans recognizes that others may 
benefit from these two sites. 

Calt-ans supports the PSCO Red Mountain replacement plan and subsequent COBCP approval but limits 
Caltrans interest and partioipation to development of a site on the western slope of Rattlesnake Mountain. 

Should you have any questions or require any specific information, please feel free to contact_ 
Ferdinand Milanes, at (916) 654-5642, or me at (916) 654-5849'. 

Sincerely, 

TOITYTAVARES 
Chief 
Division of Maintenance 

c: S. Takigawa, Deputy Director, Maintenance and Operations 
F.'Milanes, Chief, Office of Radio Communications, Maintenance Division 

Fiexymrpmvsr) 
Be energy ejficlenll 

( "Caltrans imprmes mobility across California" 



state of California - Natural Resources Agency 
DEPARTMENT OF FISH AND WILDLIFE 
Director's Office 
1416 Ninth Street, 12"" Floor 
Sacramento, CA 95814 
www.wildlife.ca.qov 

July 23, 2013 

EDMUND G. BROWN JR., Governor 
CHARLTON H. BONHAM, Director 

Karen Wong, Director 
Public Safety Communications Office 
601 Sequoia Pacific Blvd 
Sacramento, CA 95811-0231 

Dear Ms. Wong: 

Red Mountain Communicat ions Site 

The Red Mountain communications site lease with the United States Forest Service will 
expire December 31 . 2022. All radio communication equipment and facilities at the Red 
Mountain site wtil be removed and the site decommissioned. Communication 1801111165 
on this mountain provide vital public safety communication radio coverage in the Dei 
Norte County area serving a population base of approximately 250,000 peopie. 

A number of key California Natural Resources Agency departments including CalFIre, 
Department of Water Resources, Department of Fish and Wildlife, Department of Parks 
and Recreations, and the California Conservation Corps utilize this communication site 
for mission critical pubiic safety and operational radio communications, California 
citizens and government agencies depend, upon the State's pubiic safety 
communication systems to conduct routine business and obtain assistance during 
emergencies. 

The California Office of Emergency Services, Public Safety Communications has taken 
the lead and performed a communications study to identify alternative communication 
sites to maintain radio communications. Based on this study, Pubiic Safety 
Communications has developed a Capital Outlay Budget Change Proposal to develop 
three sites as a replacement to provide equal or nearly equal coverage currently 
provided by Red Mountain. 

The Oalifomia Department of Fish and Wildlife fully supports the Pubiic Safety 
Communication's efforts to maintain radio communications for pubiic safety agencies, 
as well as federal and local agencies by approval of the Capital Outlay Budget Change 
Proposal. Being without radio communications is not an option, as the lives of the 
public and public safety personnel will be in jeopardy. Should you have any specific 
information that is within our power to provide towards this endeavor, piease feel free to 
contact me at chuck.bonham@wildlife.ca.gov or at (916) 653-7667. 

Sincerely, ^ ^ 

Charlton H. Bonham 
Director 

Conserving QaCifornia's WiCdiCife Since 1870 



JERRY BROWN, Governor 

JOHN LAIRD, Secretary Natural Resources Agency 

A G E N C Y 

July 12, 2013 

To: To Whom It May Concern 

From: Tim Garza 
Agency IT Director 

Subject: Red Mountain Coimnimications Site 

The Red Mountain communications site lease with the United States Forest Sei-vice will 
expire December 31. 2022. Al l radio communication equipment and facilities at the Red 
Mountain site will be removed and the site decommissioned. Communication facilities 
on tliis mountain provide vital public safety communication radio coverage in the Del 
Norte County area serving a population base of approximately 250,000 people. 

A number of key California Natural Resources Agency departments including CalFire, 
Department of Water Resources, Department of Fish and Wildlife, Department of Parks 
and Recreations, and the California Conservation Corps utilize this communication site 
for mission critical public safety and operational radio communications, California 
citizens and government agencies depend.upon the State's public safety communication 
systems to conduct routine business and obtain assistance dtiring emergencies. 

The California Office of Emergency Services, Public Safety Communications has taken 
the lead and performed a communications study to identify alternative communication 
sites to maintain radio communications. Based on this study, Public Safety 
Communications has developed a Capital Outlay Budget Change Proposal to develop 
thi-ee sites as a replacement to provide equal or nearly equal coverage currently provided 
by Red Mountain. 

The California Natural Resources Agency and its' departments fiilly supports the Public 
Safety Communication's efforts to maintain radio communications for public safety 
agencies, as well as federal and local agencies by approval of the Capital. Outlay Budget 
Change Proposal. Being without radio communications is not an option, as tlie lives of 
the public and public safety personnel will be in jeopardy. Should you have any specific 
infonnation that is within our power to provide towards this endeavor, please feel free to 
contact me at tim.garza(g>resources.ca.gov or at (916) 653-8364. 



State of California 

M e m o r a n d u m 

Transportation Agency 

Date: September 11,2013 

To: Karen Wong, Director 
California Office of Emergency Services 
Public Safetj' Communications Office 
601 Sequoia Pacific Blvd 
Sacramento, CA 95811-0231 

From: DEPARTMENT OF CALIFORNIA HIGHWAY PATROL 
Information Management Division 

File No.; 040.I2374.A15858.Red_Mtn 

Subject: RED MOUNTAIN, DEL NORTE, COMMUNICATIONS SITE 

The California Highway Patrol (CHP) utilizes the Red Mountain, Del Norte, communications 
site for mission critical public safety radio communications. Communication facilities on this 
mountain provide vital public safety communication radio coverage in Del Norte County, 
seivuig a population base of appimimately 250,000 people, California citizens and government 
agencies depend upon the state's public safety commimication systems to conduct routine 
business and obtain assistance during emergencies, The site lease with tire United States Forest 
Service will expire December 31,2022. At that time, all radio eoramuitication equipment and 
facilities at the Red Mountain site will be removed and the site.decommissioned. 

The California Office of Emergency Services, Public Safety Communications (PSC) has taken 
the lead and performed a comnxunications study to identify alternative communication sites to 
maintain radio communications. Based on this study, PSC has developed a Capital Outlay 
Budget Change Proposal (COBCP) to develop, tbaee sites as a replacement to provide equal or 
nearly equal coverage currently provided by Red Mountain. 

The CHP fiilly supports the efforts of PSC to maintain radio coinmimications.for public safety 
agencies,; as well as federal and local agencies, by approval of the COBCP. Being without radio 
eommumcations is not an option, as the lives of the public and public safely personnel will be in 
jeopai'dv. Please direct .any questions regarding this request to Lieixtenant Evan.Rohinson at 
(916)43-4200. ^ 

Safety, Service, and Security An Internationally Accredited A gency 
CHP 51 (Rev. 06/2013) OPI 076 


